


Soccer Drive Project Update

2-13-12



Hunt Midwest



Phase 1 Construction

Construction is complete and the road will re-open between Shoal Creek Parkway and the Soccer Fields on 2-20-12.

Phase 2a and 2b

Design is 95% complete. Construction is scheduled to begin in the spring / summer of 2012 pending favorable right of way acquisition and utility relocation.

Notice: Beginning 2-20-12, Phase 2a will be closed to traffic. Access to the Soccer Fields will be from Shoal Creek Parkway.

